PSC REF#:170000
Public Service Commission of Wisconsin

Phil Montgomery, Chairperson 610 North Whitney Way
Eric Callisto, Commissioner P.O. Box 7854
Ellen Nowak, Commissioner Madison, WI 53707-7854

July 24, 2012

Mr. Roman A. Draba, Vice President, Regulatory Affairs and Policy
Wisconsin Electric Power Company

231 West Michigan Street

Milwaukee, WI 53203

Re: Application of Wisconsin Electric Power Company for 6630-CE-306
Authority to Procure and Install Three New Coal Dust
Collectors (Baghouses) for Units 1 and 2 at the Pleasant
Prairie Power Plant, Located in the Village of Pleasant
Prairie, Kenosha County, Wisconsin

Request for Extension of Time to Begin Construction
Dear Mr. Draba:

The Commission acknowledges your July 12, 2012, letter notifying the Commission of
Wisconsin Electric Power Company’s (WEPCO) revised starting date for the subject project.
The delay of the project results from additional time needed for WEPCO to resolve matters with
the Wisconsin Department of Natural Resources in obtaining an air permit, which is required as
part of the construction of this project.

Your request for an extension of time to begin construction is granted. With the approved
extension, the Commission Order issued August 9, 2011, in this docket is valid only if
construction of the authorized project is started prior to August 10, 2013.

All other conditions of the Commission’s August 9, 2011, Order remain unchanged.

Sincerely,

N

blest Mecpe-

Robert Norcross
Administrator
Gas and Energy Division
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